

GOVERNMENT OF TELANGANA

ABSTRACT

R&B Deptt.-Widening & Strengthening of Mahabubnagar-Nawabpet Road from Km 1/950 to 15/0(Work in Km 2/0 to 6/720 & Km 13/075 to 14/925) in Mahabubnagar District-Revised Administrative Sanction -Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.RT.No. 603

Dated: 29-12-2015

Read:

- 1.G.O.Rt.No.877, TR&B(R.III)Dept. Dt.24.07.2015
- 2.From the Engineer-in-Chief(R&B)S.R&CRN, Lr.No. 25800/DCE®/EE-R/DEE4/AEE2/2015, Dated.29.07.2015.

ORDER:

In the letter 2nd read above, the Engineer-in-Chief(R&B), State Roads & CRN, Hyderabad, has stated that, the Government have accorded administrative sanction for the work “Widening & Strengthening of Mahabubnagar-Nawabpet Road from Km 1/950 to 15/0(Work in Km 2/0 to 6/720 & Km 13/075 to 14/925 in Mahabubnagar District for an amount of Rs. 200 Lakhs under Plan (MDR) scheme for 2012-13, vide G.O 1st read above.

2. He has further stated that, the Superintending Engineer (R&B) Mahabubnagar has stated in the letter dt.03.03.2015 that in the technical sanction estimate the widening is provided from km 1/950 to km 7/6 (i.e., Total length = 5.65 km), but as per site conditions it is necessary to widen the road from km 2/0 to 6/720 & km 13/075 to 14/925 (i.e., Total Length = 6.570 km) for free movement of vehicular traffic from connecting roads. The details of the sanction estimate and revised estimate submitted are tabulated as below.

S.No	Item	As per Sanction estimate	As per revised estimate
1.	Proposed reach	Km 1/950 to km 7/6	Km 2/0 to 6/720 and km 13/075 to 14/925
2.	Length (km)	5.65 km	6.570 km
3.	Amount	200.00 Lakhs	231.20 Lakhs

3. He has also stated that, based on the site conditions and circumstances explained by the Superintending Engineer (R&B) Mahabubnagar the revised estimate for the above work, works out to Rs. 231.20 Lakhs including price adjustment and tender premium.

4. The Engineer-in-Chief(R&B)S.R&CRN,Hyd., has requested the Government to accord revised administrative sanction for the work Widening & Strengthening of Mahabubnagar-Nawabpet Road from Km 1/950 to 15/0(Work in Km 2/0 to 6/720 & Km 13/075 to 14/925) in Mahabubnagar District for an amount of Rs.231.20 lakhs, as against administrative sanction of Rs.200.00 lakhs vide G.O.1st read above, under Plan M.D.R.

5. After careful examination of the matter, Government hereby accord revised administrative sanction for the work Widening & Strengthening of Mahabubnagar-Nawabpet Road from Km 1/950 to 15/0(Work in Km 2/0 to 6/720 & Km 13/075 to 14/925) in Mahabubnagar District for an amount of Rs.231.20 lakhs as against administrative sanction of Rs.200.00 lakhs vide G.O.1st read above, under Plan M.D.R.

6. The amount sanctioned in Para (5) above, shall be met from the Head of account -5054-Capital outlay on Roads and Bridges-04 -District and other Roads-MH800- Other Expenditure-GH 11-Normal State Plan- SH(07)-Major District Roads (works)-530-Major works-531-Other Expenditure.

(P.T.O)

7. The Engineer-in-Chief(R&B)State Roads & CRN, Hyderabad, shall take further action in the matter accordingly.

8. These orders issues with the concurrence of Finance (EBS-X) Department vide their U.O.No.637/496/A1/EBS.X/15, Dt.01/12/2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SUNIL SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT**

To,
The Engineer-in-Chief(R&B)S.R&CRN, Hyderabad.

Copy to:

The Director of Works & Accounts, Telangana, Hyderabad.

The O.S.D to M(R&B)

The P.S to Principal Secretary to TR&B Department.

The Finance(EBS-X) Department.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER